
South Carolina BART Schedule 
 

Date Milestone 
3/17/06 
 

BART Exemption Modeling Protocol Due 

7/7/06 SC DHEC response to Exemption 
Modeling Protocol 

7/28/06 
 

BART Exemption Modeling Due 

9/22/06 SC DHEC response to facility on 
Exemption 

10/20/06 BART Determination Modeling Protocol 
Due 

11/17/06 SC DHEC response to facility on 
determination modeling protocol 

12/15/06 BART Determination Permit application 
and modeling due 

7/17/07 
 

Draft Permit ready for internal review 

8/17/07 
 

Begin Permit Public Notice period 

9/17/07 
 

Begin EPA review period 

9/28/07 
 

SIP published in State Register 

10/29/07 
 

SIP Public Hearing 

11/2/07 
 

BART Permits issued 

12/17/07 
 

SIP due to EPA 

 


